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IMPORTANT INFORMATION!!!

FTS Pauses Migration of IT Systems

FTS is rescheduling the migration/cutover of the IT Solutions Legacy
System (ITSS) to a new ITSS Integrated System. The Kansas City R6
rollover, originally scheduled for Nov 6-11, is now tentatively sched-
uled for January 15-20. To afford the regions an extended opportunity
to further prepare their data for a more successful migration, the rollout
process will pause at the conclusion of the cut over for Regions 1, 2 and
3 (Oct 30-Nov 4). The rollouts will resume after the beginning of the cal-
endar year, when the deployment of the maintenance releases is com-
plete. If you have any systems conversion questions, please call Claire
Allman at (816) 823-2963 or your Customer Service Representative.

The ITSS Integrated Systems Rollout schedule for the GSA regions is:

Region 1 Boston In Process

Region 2 New York In Process

Region 3 Philadelphia In Process

Region 4 Atlanta Rescheduled (TBA)

Region 5 Chicago Rescheduled (TBA)

Region 6 Kansas City Rescheduled (Tentative Jan.15-20)
Region 7 Fort Worth Migrated

Region 8 Denver Migrated

Region 9 San Francisco Rescheduled (TBA)

Region 10 Auburn Migrated

Region 11 Washington, D.C. Rescheduled (TBA)
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